Working Plan

To be Completed by:	Task
02/14/19	Application wireframes
03/07/19	Determine and test possible tech stacks
03/14/19 ITERATION 2	Develop GUI (Frontend)
03/21/19	Basic backend functionality
03/28/19	Intermediate backend functionality
04/04/19 ITERATION 3	Advanced backend functionality
04/11/19	Develop analysis algorithms I
04/18/19	Integrate frontend and backend
04/25/19	Showcase and re-evaluation
04/26/19	BUSINESS PLAN COMPETITION